
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:20 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 768 Date: 06-Mar-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 275

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the sit at 6:50 AM. Crews had to work on the Favco tower crane . & work on the
preparations to lower the Favco tower crane . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters . William , Robert , Andrew
, Art , & Jessie were on the site . They had to UT , & Map the repair locations .

Anthony , Casey , Jacob , Jonathon , Robert , & Ryan had to work on Favco tower crane . They had to
lower the crane 2 - 4 meters sections .

Crews had to prepare their tools , equipments , reroute the air line , connect the Enerpac high torque
hoses , & hook the dead weight to the crane . & relocate the hydraulic jacks pedestals . They started at
7:30 AM. Crews were done at 9:00 AM.

After that , Nicolaus had to balance the crane with the counter weight & open the jacks , Crews had to
remove the bolts from the last section on the tower crane main shaft using the Enerpac machine , hook the
section to the slider , & slide the section out of the shaft . They were done at 12:10 PM.

Then , Nicolaus had to lower the crane , set it on the main tower shaft . Crews had to connect the
crane to the main shaft , install , & tension the bolts .

Nicolaus had to lower the counter weight , & pull the 4 meter section out of the slider . He was done at
1:15 PM.

Following the same procedures as on the 1st section . crews started on the 2nd section at 2:10 PM.
They were done at 4:15 PM.

After that , crews had to fly out of the platform at 145 meters their conex , install & snug the bolts
between the crane & the main tower shaft . They were done at 5:00 PM.

Richard & Huang had to work on the North chimney . Crews had to remove the elevator 3 remaining
brackets crews had to prepare their tools , equipments , & connect the air & power lines . They were done
at 7:30 AM.

Huang started to remove the brackets using the plasma cutter at 7:35 AM. He was done 11:15 AM.
Crews had to wrap up wrapping their tools & equipments on the North chimney & mobilize to the East
chimney .

In addition to that , crews had to install float on the East chimney to work on the orgami closure plate .
They were done at 12:00 PM.

In the afternoon , crews had to work on the orgami closure panel . They had to set the plate in place ,
lay out for the 2 - 16 mm. holes , drill , & tap the holes . They started at 1:30 PM. They were done at 5:00
PM.

All tower crews had to wrap up their tools & equipments . They left at 5:15 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 768 Date: 06-Mar-2013 Wednesday

Bid Item: 053 T-HEA-TSW.05304-0120F4 Tower Head Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

WELDING EQUIPMENT

5.00

*E0070562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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